
January 17,2006 

Mr. David Lazarides 
Director of Processing and Information 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

Reference: Illinois Commerce Commission 
Docket No. T05-0021 
Order dated August 17,2005 
CenterPoint Drive/Walter Strawn Drive Crossing Signals 
Status Report and Final Plans 

Dear Mr. Lazarides: 

On behalf of Centerpoint Intermodal LLC, please find enclosed status report and Final Signal 
Plans covering CenterPoint Drive and Walter Strawn Drive crossing signal installations. The 
enclosed report identifies work completed to-date as well as a schedule for the completion of the 
work ordered by the Commission. The Form 3 for both crossings is being filed by CenterPoint 
Intermodal LLC as the owner of the track. The track passing through each grade crossing is a 
private track currently owned and maintained by Centerpoint Internodal LLC. Though the 
BNSF currently is operating over the track associated with this crossing, the BNSF will not have 
ownership or maintenance responsibilities for the highway-rail crossing, track or signals 
associated with the above referenced Order. The following documents are enclosed for your 
review and approval. 

1. 
2. 
3. 
4. 
5. 
6.  
7. 
8. 
9. 
10. 
11. 

Status Report, dated January 16,2006 
Signal Cost Estimate for each crossing, dated July 27,2005 
Material List for each crossing, dated July 27,2005 
Final Signal Plans for Centerpoint Dr. (6 sheets) dated December 13,2005 
Final Signal Plans for Walter Strawn Dr. (6 sheets) dated December 13, 2005 
Location Plan indicating both crossings, dated January 11,2006 
Site Plan for Centerpoint Drive (PM-1), dated December 13, 2005 
Site Plan for Walter Strawn Dr. (PM-2), dated December 13, 2005 
U.S. DOT Crossing Inventory Form for each crossing 
Form 3 for each crossing 
Crossing Photos 

To meet the August 17, 2006 completion date identified in the Order dated August 17, 2005, 
Centerpoint initiated the crossing material requisition on December 2, 2005 to meet the 
manufacturer's lead-time requirements. These requisitions will be modified as required to 
address ICC comments resulting from this submittal. Based upon the labrication-delivery time- 
line and the crossing signal plan-materials approval fiom Illinois Commerce Commission, the 
installation is scheduled to begin mid to late April, 2006. This will allow work to be completed 
by early June, 2006. 
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We believe this submittal contains all required documents necessary for the ICC to review and 
approve the installation plans. It is hoped that the plans will meet with your approval and that an 
X-Resolution can be issued by end of March, 2006, so that construction can begin as scheduled 
allowing the signal installation to be completed prior to the date identified by the Commission. 
We appreciate your efforts in helping us meet the targeted completion date. If additional 
information is required or if you have any questions, please don’t hesitate to call so that we can 
address any issues you may have. 

Very truly yours, 

m S y s t e m s  Corporation 

David J .  Irving, P.E. I 
Project Manager 

DJ1:lab 

cc: Eric Gilbert - Centerpoint Properties 
Aimee Ingalls - Village of Elwood 
Jeffery Bum - Weinberg Richmond LLP 
Mark Leeman - BNSF 
Clyde Stack - BNSF 
Brian Veracruysse - ICC 



Director of Processing and Information, 
Transportation Division of the Commission 

Illinois Commerce Commission 
Centerpoint Intermodal LLC - Petitioner 

VS. 
Village of Elwood, Will County, Illinois, Burlington Northern and Santa Fe Railway Company 

and the State of Illinois Department of Transportation ~ Respondents 

Docket No. T05-0021 
Order dated August 17,2005 

Centerpoint Drive and Walter Strawn Drive Crossings of the Industrial Park Lead 
Centerpoint Intermodal Center 

Elwood, Illinois 

The Illinois Commerce Commission issued an order on August 17, 2005, for the establishment 
and installation of two at-grade crossings, including railroad crossing warning measures, at the 
intersection of Centerpoint Drive, Walter Strawn Drive and the Industrial Park Lead (IF'L) 
located in the Centerpoint Intermodal Center in Elwood, Illinois. Following is a brief summary 
of the work performed since the August 17, 2005 order handed from the Illinois Commerce 
Commission. Also enclosed is the current schedule being followed to complete the 
improvements ordered by the commission. 

Crossing Descriptions: 

Centerpoint Drive: 

The crossing will consist of a single track precast concrete crossing surface through Centerpoint 
Drive in the Centerpoint Intermodal Center in Elwood, Illinois. The crossing is to be equipped 
with automatic warning measures including motion sensory circuitry, two-way LED automatic 
flashing light signals (including extension arm mounted two-way LED flashing light signals for 
traffic making right-hand or left-hand turns from Walter Strawn Drive onto Centerpoint Drive) 
with gates at the northbound portion of the crossing. There are also two-way LED automatic 
flashing light signals with gates at the southbound portion of the crossing. 

Walter Strawn Drive: 

The crossing will consist of a single track precast concrete crossing surface through Walter 
Strawn Drive in the Centerpoint Intermodal Center in Elwood, Illinois. The crossing is to be 
equipped with automatic waning measures including motion sensory circuitry, two-way LED 
automatic flashing light signals with gates at the eastbound portion of the crossing and two-way 
LED automatic flashing light signals with gates at the westbound portion of the crossing. 
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Work Done To-Date: 

Installation of the CenterPoint Drive and Walter Strawn Drive highway-rail crossing surfaces 
(including the appropriate pavement markings and appropriate traffic signage) was completed 
November 15, 2005. DJR Signal Services completed the signal design plans, prepared a material 
list and associated cost estimate covering the improvements for both highway-rail crossings as 
required by the commission. The signal plans, material list and cost estimate, along with a 
completed Form 3 for each highway-rail crossing are being provided to the Commission with 
this update. 

Work Planned: 

To meet the August 17, 2006, completion date ordered by the Commission, CenterPoint placed 
the initial crossing material requisition for the two highway-rail crossings on December 2, 2005. 
This was necessary in order to meet the manufacturer’s lead-time requirements for the signal 
equipment to be fabricated and delivered on schedule. In addition, CenterPoint awarded the 
contract for the installation of the crossing signal equipment to the installation contractor (DJR 
Signal Services) on December 2,2005, and expects to begin installation of the signal equipment 
upon receipt of the materials and plan approval by the ICC. Upon approval of the plans by the 
Commission, the crossing signals will be installed as required by the ICC Order. Adjustments to 
the material/equipment order required as a result of comments by the Commission will be made 
as necessary. Construction will follow delivery of the material following the schedule noted 
below. 

Schedule: 

October 21,2005 

November 15,2005 

December 2,2005 

December 2,2005 

January 18,2006 

April, 2006 

June, 2006 

Letter from Michael Stead, Rail Safety Program Administrator, Illinois 
Commerce Commission, providing permission to install highway-rail 
crossing surfaces at CenterPoint Drive and Walter Strawn Drive prior to 
the installation of crossing signal equipment. 

Completion of installation of both highway-rail crossing surfaces 

Order initial Signal Equipment and Materials for both highway-rail 
crossings. 

Award Installation Contract for the Signal Improvements 

Submit Final Plans and Documents to ICC (Including Form 3) 

Begin Installation [Preliminary work such as placement of conduit under 
the road, cable placement and Commonwealth Edison (ComEd) power 
drop may begin prior to equipment delivery]. 

Complete Signal Installation at highway-rail crossings at CenterPoint 
Drive and Walter Strawn Drive 
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General Project Information and Contacts 

Order Number: T05-0021 
Order Date: August 17,2005 
Completion Date: June, 2006 
Inventory Number: Centerpoint Drive ~ 924658N 

Walter Strawn Drive -924659V 
RR Mile Post: Centerpoint Drive - MP 2.87 (Centerpoint Industrial Park Lead) 

Walter Strawn Drive - MP 3.47 (Centerpoint Industrial Park Lead) 
Type of Improvement: Centerpoint Drive - crossing will consist of a single track precast 

concrete crossing surface through Centerpoint Drive in the 
Centerpoint Intermodal Center in Elwood, Illinois. The crossing is to 
be equipped with automatic warning measures including motion 
sensory circuitry, two-way LED automatic flashing light signals 
(including extension arm mounted two-way LED flashing light signals 
for traffic making left-hand or right-hand turns from Walter Strawn 
Drive onto Centerpoint Drive) with gates at the northbound portion of 
the crossing. There are also two-way LED automatic flashing light 
signals with gates at the southbound portion of the crossing. 
Walter Strawn Drive - crossing will consist of a single track precast 
concrete crossing surface through Walter Strawn Drive in the 
CenterPoint Intermodal Center in Elwood, Illinois. The crossing is to 
be equipped with automatic warning measures including motion 
sensory circuitry, two-way LED automatic flashing light signals with 
gates at the eastbound portion of the crossing and two-way LED 
automatic flashing light signals with gates at the westbound portion of 
the crossing. 

Project Manager: 

Project Engineer: 

Eric Gilbert 
Centerpoint Properties 
1808 Swift Drive 
Oak Brook, Illinois 60523-1501 
630-586-8000 
630-586-8005 Fax 

David Irving, P.E. 
TranSystems 
1 05 1 Perimeter Drive 
Schaumburg, IL 60173 
847-605-9600 ext. 274 
847-605-9610 Fax 
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Signal Engineer: Kevin Lamb 
DJR Signal Services 
3800 Ten Oaks Road Suite B 
P.O. Box 305 
Glenelg, Maryland 21737-0305 
800-867-21 18 

G:\CM05\0 126\ProjectMg1nt\Reports\lCC\ICC-Status Report - 0 1 1  206-DRAFT.doc 
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7/27/2005 CONFIDENTIAL Page 1 of 2 

ENGINEERS ESTIMATE & MATERIAL LIST 

RAILROAD: CENTERPOINT INTERMODAL LLC. 

LOCATION: WALTER STRAWN DRIVE 
ELWOOD, IL 

PROJECT: INSTALLATION OF RAILROAD CROSSING WARNING SYSTEM 

FLASHERS & GATES. 
4' X 6' HOUSE, PMDJR MOTION DETECTOR SYSTEM, LED 

CONTROL MATERIAL 
DESCRIPTION SUPPLIER QUANTITY 
Equipment Housing 4' X 6' Aluminum House Harmon 1 ea. 
w/2 doors, rubber matting, overhead wire 
chases,light switch, incandescent light, 
terminal boards,l" insulation, conduit entrance 
bushings, three 4" x 24" PVC cable 
entrance pipes &four ground stubs, 
and 4 ea. gal.house piers. 

PMD 3R with 4khZ RSI & RMM (250826-801) 
RIM Recorder Interface Module 
MDSA-1 

Flasher Relay w/X PAK (A62-673) 848 
Power Transfer Relay (A62-406) 862 
Rectifier for POR (A53-541) 
Relay, MDR (A62-262) 
Relay, GPR (A62-310) 
Relay, XPR (A62-360) 
Relay Plug Board (A62-650) 
Voltage Test Post 
Relay Rack 
Battery Charger (NRS 12/20) 
Battery Charger (NRS 12/40) 
Battery, 240 AH (OL-612) 
Battery, 240 AH (MAIN) 
Battery Stand 
Lighting Transformer MLT 50 
Power Off Light Assy. (Internal) 
Fan Assy. W/ Thermostat 
Surge Prot.SP20-2A w/AC Prot. 701-1 
Breaker 30A. 
Breaker 1 OA. 
Resistor, 1 .O Ohm Adjustable 
Equalizers, Heavy Duty 
Arresters, Heavy Duty 
Emergency Disarm Switch w/ Warning Tag 
Emergency Disarm Relay 
Case Wire #IO Flex 
Case Wire # I4  Flex 
Ground Plate 
Signal Locks 
Misc. (Tags, Term., Eyes, & Etc.) 

Harmon 
Harmon 
Harmon 

GRS 
GRS 
GRS 
GRS 
GRS 
GRS 
GRS 
GRS 

Fab. Metals 
NRS 
NRS 
ELM 
ELM 

Harmon 
Harmon 
Harmon 
Harmon 
Safetran 
Safetran 
Safetran 
WCH 

Safetran 
Safetran 
Square D 
Dayton 
Okonite 
Okonite 
Harmon 
Safetran 

1 ea. 
1 ea. 
1 ea. 

1 ea. 
1 ea. 
1 ea. 
1 ea. 
1 ea. 
1 ea. 
6 ea. 
4 ea. 
2 ea. 
1 ea. 
1 ea. 

12V Batt. 
14V Batt. 

2 ea. 
1 ea. 
2 ea. 
1 ea. 
1 ea. 
1 ea. 
3 ea. 
6 ea. 
2 ea. 
5 ea. 
1 ea. 
1 ea. 

500 fl. 
500 ft. 
1 ea. 
2 ea. 
1 It. 



ENGINEERS ESTIMATE & MATERIAL LIST (Cont.) 
WALTER STRAWN DRIVE 
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SIGNAL MATERIAL 
DESCRIPTION SUPPLIER QUANTITY 
Flasher/Gate Foundation Fab. Metals 2 ea. 
Junction Box Base (5” Gate Mast) Fab. Metals 2 ea. 
Aluminum Mast 5” x 18’w/o pinnacle Harmon 2 ea. 
Pinnacle 5” Harmon 1 ea 

Gate Mech Assy. Model 3597 w/counteiweight kit, WCH 2 ea 
Cast Adapter, Conversion Bracket 

Gate Arm Assy., Fiberglass 
With 3 Gate Lights., (1-20’Arm & 1-32’Arm)) 

WCH 2 ea. 

12” 2-Way LED Flashlight Assy. (5” Mast Mtd.) Harmon 2 ea 

Gate High Wind Bracket 
Bell 
Sign, RR Crossing, Hi-Intensity 
Misc. Material 

WCH 2 ea. 
WCH 1 ea. 

Harmon 2 ea. 
NA 1 It. 

FIELD MATERIAL 
DESCRIPTION SUPPLIER QUANTITY 
5 Cond. #6 Cable Okonite 300 ft. 
7 Cond. # I4  Cable Okonite 300 n. 
3 Cond. #9 Cable, AC Power Okonite 100ft. 
Tw. Pr. #6 Track Wire Okonite 300 ft. 
Cadweid Bonds Erico 100 ea. 
Plug Bonds Erico 100 ea. 

Track Kit, #6 Trk. Wire DJR 2 ea. 
4 Sched. 80 Conduit (under Tracks) Carlon 10 ft. 
4 Galvanized Conduit (under Road) Galvanized 50 ft. 
Dress Stone, Seed & Mulch NIA 1 It. 
Power Service 11OV GOAMP Min. per RR Standards 1 ea. 
AARIDOT Stencil for House & AARlDOT Tags for Masts 2 ea. 
Pavement Marking &Advance Warning Signs (WIO-1) 
Misc. Field Material 1 It. 

Local 
Shannon & Baum 

ESTIMATE SUMMARY 

SITE SURVEY, ENGINEERING & PLANS 
MATERIAL (FOB JOB SITE) 

Control Material $ 
Signal Material $ 

Field Material $_ 
TOTAL MATERIAL 
FACTORY WIRING OF EQUIPMENT HOUSE 
INSTALLATION - LABOR 
INSTALLATION - EQUIPMENT 
TEST & PLACE “IN SERVICE 
MISCELLANEOUS EXPENSE 

TOTAL PROJECT COST 

$ 2,500.00 

43,351.00 
28,477.00 
8.275.00 

$ 80,103.00 
$ 3,500.00 
$ 18,220.00 
$ 3,200.00 
$ 850.00 
$ 1,500.00 
$ 109,873.00 - - 

PLUS SALES TAX, IF APPLICABLE, AND POWER COMPANY 
LINE DROP CHARGE, IF ANY 
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ENGINEERS ESTIMATE & MATERIAL LIST 

RAILROAD: CENTERPOINT INTERMODAL LLC. 

LOCATION: CENTERPOINT DRIVE 
ELWOOD, IL 

PROJECT: INSTALLATION OF RAILROAD CROSSING WARNING SYSTEM 

FLASHERS & GATES. 
4' X 6' HOUSE, PMD9R MOTION DETECTOR SYSTEM, LED 

CONTROL MATERIAL 
DESCRIPTION SUPPLIER QUANTITY 
Equipment Housing 4' X 6' Aluminum House Harmon 1 ea. 
w/2 doors, rubber matting, overhead wire 
chases,light switch, incandescent light, 
terminal boards,l" insulation, conduit entrance 
bushings, three 4" x 24" PVC cable 
entrance pipes &four  ground stubs, 
and 4 ea. gal.house piers. 

PMD 3R with 4khZ RSI & RMM (250826-801) 
RIM Recorder Interface Module 
MDSA-1 

Flasher Relay w/X PAK (A62-673) 848 
Power Transfer Relay (A62-406) 862 
Rectifier for POR (A53-541) 
Relay, MDR (A62-262) 
Relay, GPR (A62-310) 
Relay, XPR (A62-360) 
Relay Plug Board (A62-650) 
Voltage Test Post 
Relay Rack 
Battery Charger (NRS 12/20) 
Battery Charger (NRS 12/40) 
Battery, 240 AH (OL-B12) 
Battery, 240 AH (MAIN) 
Battery Stand 
Lighting Transformer MLT 50 
Power Off Light Assy. (Internal) 
Fan Assy. W/ Thermostat 
Surge Prot.SP20-2A w/AC Prot. 701-1 
Breaker 30A. 
Breaker 10A. 
Resistor, 1 .O Ohm Adjustable 
Equalizers, Heavy Duty 
Arresters, Heavy Duty 
Emergency Disarm Switch wl Warning Tag 
Emergency Disarm Relay 
Case Wire # I  0 Flex 
Case Wire # I4  Flex 
Ground Plate 
Signal Locks 
Misc. (Tags, Term., Eyes, & Etc.) 

Harmon 
Harmon 
Harmon 

GRS 
GRS 
GRS 
GRS 
GRS 
GRS 
GRS 
GRS 

Fab. Metals 
NRS 
NRS 
ELM 
ELM 

Harmon 
Harmon 
Harmon 
Harmon 
Safetran 
Safetran 
Safetran 

WCH 
Safetran 
Safetran 
Square D 
Dayton 
Okonite 
Okonite 
Harmon 
Safetran 

1 ea. 
1 ea. 
1 ea. 

1 ea. 
1 ea. 
1 ea. 
1 ea. 
1 ea. 
1 ea. 
6 ea. 
4 ea. 
2 ea. 
1 ea. 
1 ea. 

12V Batt. 
14V Batt. 

2 ea. 
1 ea. 
2 ea. 
1 ea. 
1 ea. 
1 ea. 
3 ea. 
6 ea. 
2 ea. 
5 ea. 
1 ea. 
1 ea. 

500 fl. 
500 ft. 
1 ea. 
2 ea. 
1 It. 



ENGINEER'S ESTIMATE & MATERIAL LIST (Cont.) 
CENTERPOINT DRIVE 

Page 2 of 2 

SIGNAL MATERIAL 
DESCRIPTION SUPPLIER QUANTITY 
Flasher/Gate Foundation Fab. Metals 2 ea. 
Junction Box Base (5 Gate Mast) Fab. Metals 2 ea. 
Aluminum Mast 5 x 18' w/o pinnacle Harmon 2 ea. 
Pinnacle 5" Harmon 1 ea 

Gate Mech Assy. Model 3597 wlcounteweight kit, 
Cast Adapter, Conversion Bracket 

Gate Arm Assy., Fiberglass 
With 3 Gate Lights., (2-29'Arms) 

WCH 2 ea 

WCH 2 ea 

12" 2-Way LED Flashlight Assy. (5" Mast Mtd.) 
12" 2-Way LED Flashlight Assy. (4' Extension Arm Mtd.) 

Harmon 2 ea. 
Harmon 1 ea. 

Gate High Wind Bracket 
Bell 
Extension Arm 
Sign, RR Crossing, Hi-Intensity 
Misc. Material 

WCH 2 ea. 
WCH 1 ea. 

Harmon 1 ea. 
Harmon 2 ea. 

NA 1 It. 

FIELD MATERIAL 
DESCRIPTION SUPPLIER QUANTITY 
5 Cond. #6 Cable Okonite 300 fl. 
7 Cond. # I 4  Cable Okonite 300 fl. 
3 Cond. #9 Cable, AC Power Okonite 100fl. 
Tw. Pr. #f3 Track Wire Okonite 300 fl. 
Cadweld Bonds Erico 100 ea. 
Plug Bonds Erico 100 ea. 

Track Kit, #6 Trk. Wire DJR 2 ea. 
4" Sched. 80 Conduit (under Tracks) Carlon l o f t .  
4" Galvanized Conduit (under Road) Galvanized 50 fl. 
Dress Stone, Seed & Mulch N/A 1 It. 
Power Service 11OV GOAMP Min. per RR Standards 1 ea. 
AARIDOT Stencil for House & AAIUDOT Tags for Masts 2 ea. 
Pavement Marking &Advance Warning Signs (WIO-1) 
Misc. Field Material 1 It. 

Local 
Shannon & Baum 

ESTIMATE SUMMARY 

SITE SURVEY, ENGINEERING & PLANS $ 2,500.00 
MATERIAL (FOB JOB SITE) 

Control Material $ 43,351.00 
Signal Material $ 28,477.00 

Field Material $ 8.275.00 
TOTAL MATERIAL $ 80,103.00 
FACTORY WIRING OF EQUIPMENT HOUSE $ 3,500.00 

INSTALLATION - EQUIPMENT $ 3,200.00 
TEST & PLACE "IN SERVICE $ 850.00 
MISCELLANEOUS EXPENSE $ 1,500.00 

$ 109,873.00 

INSTALLATION - LABOR $ 18,220.00 

- TOTAL PROJECT COST - 

PLUS SALES TAX, IF APPLICABLE, AND POWER COMPANY 
LINE DROP CHARGE, IF ANY 


